

# MEMORANDUM

---



---

Dewberry Engineers Inc.  
200 Broadacres Drive, Suite 410  
Bloomfield, NJ 07003-3154  
973.338.9100  
973.338.5860 fax  
www.dewberry.com

FROM: DEWBERRY  
On behalf of



New Jersey Department of Environmental Protection  
Environmental Management - Assistant Commissioner's Office  
Mail Code: 401-03B  
PO Box 420  
Trenton, NJ 08625  
(609) 292-2795 FAX: (609) 777-1330

DATE: March 20, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project

**NORTHERN REGION:**

Side scan sonar survey work continued today on Hudson River and in Liberty State Boat Ramp area. There was no debris removal work due to windy conditions. There will be no survey work tomorrow and debris removal work will resume in the Highlands Marina area.

**CENTRAL REGION:**

The contractor was working removing submerged debris and floatables from the North end of Metedeconk in the Brick Township, Beaver Dam Creek in the Brick Township and from the North end of the Mantoloking. Work in this area will continue tomorrow weather permitting.

**SOUTHERN REGION:**

Scheduled work in Morrisons marina was suspended due to high winds. Work will resume there tomorrow weather permitting. Removed debris from Tuckerton Creek and Tuckerton Beach. Work will resume in these areas tomorrow.

(end)