

MEMORANDUM

From: Dewberry

On behalf of:



New Jersey Department of Environmental Protection
Environmental Management - Assistant Commissioner's Office
Mail Code: 401-03B
PO Box 420
Trenton, NJ 08625
(609) 292-2795 FAX: (609) 777-1330

DATE: Tuesday May 21, 2013

RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project

~For Official Use Only~

NORTHERN REGION:

To Date:

- Total cubic yards of debris removed (inland): 4,669.7
- Total large debris (vessels, cars, etc.): 29 vessels, 1 house
- Total verified acres surveyed by side-scan sonar: 31,518
- Estimated hydrographic survey acres: 114
- Total targets identified: 1,986
- Total targets retrieved: 503
- Total targets disqualified/below draft depth: 992

Yesterday's Operations:

- Sediment removal started in the Hackensack River at River Barge Marina.
- Target and debris removal to the surge line continued in Raritan Bay in the vicinity of Waackaak and Thorn Creeks.
- Hand removal of debris to the surge line continued at Matawan Creek near Wagners Marina.

Forecasted Operations:

- Tuesday: Sediment removal to continue in Hackensack marinas.
- Target and debris recovery to continue in Raritan bay, Matawan Creek.
- Four day outlook: Sediment removal in Hackensack marinas. Target and debris removal to continue in Raritan Bay, and Matawan Creek.

CENTRAL REGION:

To Date:

- Total cubic yards of debris removed: 33,926
- Total large debris (vessels, cars, etc.): 59 vessels, 3 vehicles, 3 houses
- Total verified acres surveyed by side-scan sonar: 37,660
- Estimated hydrographic survey acres: 145
- Total targets identified: 2,109
- Total targets retrieved: 1,297
- Total targets disqualified/below draft depth: 380

Yesterday's Operations:

- Removal of floating, visible, partially submerged and submerged debris continued in Zone 3 in the Navesink River between the Coopers Bridge at Fairhaven and the Oceanic Bridge in Rumson.
- Removal of debris to the surgeline continued in Zone 3 at the Navesink River between the Coopers Bridge at Fairhaven and the Oceanic Bridge at Rumson.
- Target and debris removal continued in Zone 4 at the Manasquan River near Brick east of Route 70 Bridge to the inlet and Gull Island, Point Pleasant, Drum Point, and Zone 7 near Stafford.

Forecasted Operations:

- Tuesday: Removal of targeted and floating debris; as well as debris removal to the surgeline to continue in Zone 3 at the Navesink River in the area of Rumson and Fairhaven.
- Target and debris removal to continue in Zone 4 at the Manasquan River near the North end of Brick, Point Pleasant, Drum Point; Zone 6 near Waretown; and Zone 7 near Stafford. Side scan sonar to continue in Zone 7 near Stafford.
- Five day outlook: Target and debris recovery will continue in Zone 3 near Navesink at Black Point Creek, Oceanic Bridge, Upper Navesink River, Monmouth Beach Channel, and Rumson County Club Channel.
- Target and debris removal will continue in Zone 6 near Waretown; and from the Forked River to Zone 7. Side scan sonar surveys to continue in and 7.

SOUTHERN REGION:

To Date:

- Total cubic yards of debris removed (inland): 11,198
- Total large debris (vessels, cars, etc.): 0
- Total verified acres surveyed by side-scan sonar: 11,032 (Adjusted)
- Estimated hydrographic survey acres: 48
- Total targets identified: 2,527
- Total targets retrieved: 97
- Total targets disqualified/below draft depth: 138

Yesterday's Operations:

- Target and debris removal to the surge line in Zone 8 along the eastern shores and creeks of the mainland near Middle Creek, Patcong Creek, Cedarville, and Maurice River near Heislerville.
- Target and debris removal in DOT Channel #157; (Zone 8), DOT Channels in Great Egg Harbor River; (Zone 11).
- Side scan sonar survey from Poplar Point towards Dinner point on the eastern side of the mainland; (Zone 8), perimeter bay areas; (Zone 9), Great Bay Inlet and working towards Atlantic City; (Zone 10), Delaware Bay north of Fortescue River and Egg Island; (Zone 11).

Forecasted Operations:

- Tuesday: Hand removal of debris will continue in the surge line along the eastern shoreline and creek of the mainland near the Middle Creek, Somers Point, West Wildwood, Cedarville, and Heislerville areas.
- Target and debris removal to continue in Zone 8 DOT Channels, Patcong Creek near the Garden State Parkway, Tuckahoe Creek, Zone 11 DOT Channels near Sea Isle City and Avalon areas, and Venice Channel area.
- Side scan sonar will continue in Zone 8 at Poplar Point, Zone 9 along the perimeter of bay areas, Zone 10 from great Bay Inlet towards Atlantic City, Zone 11 in the Delaware Bay north of Nantuxent Cove.
- Four day outlook: Debris removal along the east side of the mainland in Zone 8 near Mill Creek. Target and debris removal near Seal Isle, Avalon, Cedar Creek and Heislerville.

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us.

Additional information available at:

<http://www.nj.gov/dep/special/hurricane-sandy/wwdebris.htm>

Information and updates now posted on Twitter! Follow us!



@NJBeachReport

~For Official Use Only~